CPRS Contract, TO 9: Weekly Status Report
Report Date: November 5, 2020

Schedule
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications
Status On schedule — per EPA’s April 2, 2020 communication
Details e Final Allocation Report to be submitted to EPA by 12/28/20
e PAP written comments on the Draft Allocation Report are due to the Allocator by
November 6. Exemption (b)(3)(A)
. Exemption (b)(3)(A) & (7)(A)
e ERG/AlterEcho and EPA will continue discussions regarding the transfer of final
database and documents to EPA, which were started on the October 29 call.
Budget
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.
o No other budget risks have been identified.
Status e AlterEcho anticipates only a small level of effort on the project until after the PAPs’
comments on the Draft Allocation Report are received on November 6.
Details See status above.






